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January, 25" 2010
Project No. 13636

Mr. J. Ryan Benefield, P.E.

Chief, Hazardous Waste Division

Arkansas Department of Environmental Quality
5301 Northshore Drive

North Little Rock, Arkansas 72218

Subject: Quarterly Status Report Three (October 1° to December 31°, 2009)
Cedar Chemical Company Facility (“the Site”)
Helena-West Helena, Arkansas
State EPA ID No. ARD990660649

Dear Mr. Benefield:

On behalf of ExxonMobil Chemical Company, a Division of Exxon Mobil Corporation and Helena
Chemical Company, which comprise the Cedar Chemical Corporation Joint Defense Group
(“the Group”), AMEC Geomatrix, Inc. submits the Third Quarterly Status Report (October 1 to
December 31%, 2009) summarizing our work efforts for this period.

This status report is being submitted under the scope of work presented to the Arkansas
Department of Environmental Quality (ADEQ) on August 8, 2007, and the new ADEQ approved
status reporting schedule. Summarized below are the activities completed for this quarter.

Specific Work Completed this Quarter (October 1°'to December 31%', 2009)

e On October 7™, 2009, the Quarterly Status Report for July, August and September 2009,
was submitted to ADEQ.

e On October 14™, 2009, the Group submitted a response to the ADEQ comment letter
dated September 10", 2009 on the Feasibility Study (FS).

e On October 28", 2009, the ADEQ issued a second FS comment letter.

 During the period between October 28" 2009 and November 2009, several conference
calls between ADEQ staff and Kelly Beck of AMEC Geomatrix (AMEC) occurred to
clarify some of the questions in the October 28", 2009 FS comment letter.

e On December 15", 2009, the Revised FS was submitted to the ADEQ.

e There were no site activities performed during this quarter.

Work Planned for Next Quarter, January 1% to March 31, 2010:

General Site Activities

e No site activities are planned for this quarterly period.
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Project Issues Pending:

e None

Regulatory and Legal Issues Pending:

e The FS was the last deliverable under the Consent Order related to site conditions. The
only remaining task under the Consent Order is for the parties to agree upon a plan for
document preservation, custody, and access. See Consent Order, Section V,
Paragraph 17. The Group expects to submit a proposal for document management to
ADEQ before the end of February 2010.

Meetings and Conference Calls with ADEQ:

e Telephone calls and electronic communication will occur as needed.
If you have any comments regarding this report, please call me at (512) 330-3404.

Sincerely,
AMEC Geomatrix, Inc.

Kelly Beck, P.G.

Senior Project Manager

cc: Exxon Mobil Corporation
Helena Chemical Company
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